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Topic: IAMIT Action Tracking

The IAMIT action tracking table was provided for discussion (see handout).
There are nine actions on the table, and seven are open and two were closed.

Action No. 1 - DOE-RL noted that a meeting was held June 4, 2015. Ecology
stated the meeting was held with Ecology's and DOE-RL's attorneys, and a partial
agreement was reached on the change control forms associated with 200-IS-1.
Ecology added that there is an outstanding issue regarding the Inactive
Miscellaneous Underground Storage Tanks (IMUST) that were connected at one
time to the single-shell tank system, but are no longer connected. The issue is
whether the IMUST are considered RCRA TSD units or past practice units.
Ecology stated that it is meeting internally in a week and a half to discuss the issue,
and will involve the RCRA EPA staff in the discussion in an effort to get
concurrence. Ecology indicated that once concurrence is reached, the parties can
proceed with the milestone changes and also with establishing a milestone for
completion of the work plan for IS-1. Ecology noted that every effort is being
made to move forward. This action remains open.
Action No. 2 - DOE-RL noted that this action is related to action No. 1 for
milestone M-015-112, and the dispute has been extended to September 30, 2015.
This action remains open.
Action No. 3 - DOE-RL stated that this action was closed (see handout).
Action No. 4 - DOE-RL stated that EPA has tentatively approved the 100-K
reclassification forms to remove the reactors from Appendix C and put them in
Appendix J. Ecology stated that it is in agreement with EPA and will send
DOE-RL a confirmation email. DOE-RL indicated that the last item is to remove
the N Reactor out of the Waste Identification Data System (WIDS), and indicated
that a waste site discovery form would be pursued. Ecology responded following
internal discussion, it has been determined that pursuing a discovery site for WIDS
is probably not the best process to follow. Ecology stated the concern is that there
is a significant waste site under the N Reactor, and that Ecology is in discussion
with the contractor WCH about the best path forward. DOE-RL indicated that it
will coordinate with Ecology to follow up on this action. This action remains
open.
Action No. 5 - MSA reported that Appendix B has been updated by the RL
contractors for tank farms, and a draft is being finalized for review by DOE-RL and
their lawyers. MSA indicated that the goal is to transmit the updated Appendix B
to Ecology by the end of June 2015. This action remains open.
Action No. 6 - DOE-RL stated that this action was closed (see handout).
Action No. 7 - There were no ORP representatives to provide an update. Ecology
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noted that the dispute has been extended. This action remains open.
Action No. 8 - There were no ORP representatives to provide an update. Ecology
noted that the dispute has been extended. This action remains open.
Action No. 9 - DOE-RL stated that a meeting was held with EPA and Ecology on
June 15, 2015 to coordinate the path forward for transitioning from hard copies to
electronic copies in the Administrative Record (AR). DOE-RL noted that a
schedule has been developed for the process as follows: 1) complete the draft
survey by the end of this week; 2) review draft survey starting June 22 and get
agreement from the Tri-Parties and attorneys by the end of the week; 3) finalize all
the background documents June 29, explaining what the change would entail for
the public's understanding and ability to appropriately fill out the survey; 4) submit
the survey for public review and comment the first week of July through August 4,
2015. Following the public review and comment period, the plan is to discuss how
the results will be ranked or what specific criteria is needed for the public to make
the transition from hard copies to electronic copies. Ecology noted that EPA's
attorneys submitted a significant amount of comments, and Ecology's attorneys
have not been sent anything for review. This action remains open.
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